

RESOLUTION. R 08-24

A RESOLUTION AUTHORIZING THE VILLAGE ADMINISTRATOR OR MAYOR
TO APPROVE A CHANGE ORDER FOR THE SCHOOL HOUSE ROCK PROJECT

WHEREAS, the Village of Covington has retained Westerheide Construction Company
to assist with the Schoolhouse Park Pavilion project;

WHEREAS, it is has been determined it is in the vest interest to add a catch basin and
appropriate service lines on Maple Street to assist with the drainage of said Park, thus
requiring a change order (Exhibit A) to the original contract with Westerheide
Construction Company;

NOW THEREFORE, BE IT RESOLVED by the Legislative Authority of the Village of
Covington, State of Ohio, that:


SECTION. 1: the Village Administrator or Mayor is authorized to execute the change
order as set forth the attached agreement with Westerheide Construction Company not to
exceed \$29,914.00;

SECTION. 2: this Resolution shall take effect and be in force from and after
the earliest period allowed by law.

APPROVED February 5, 2024:



Lee Harmon Mayor



Derrick Canan, President of Council



Rhonda Gill, Clerk/Fiscal Officer



WESTERHEIDE

CONSTRUCTION COMPANY

PR 001
Storm Sewer Add

TO: Kleinfelder
Attn: Ken Maag

DATE: December 15, 2023

JOB: Village of Covington
PROJECT: Schoolhouse Park Pavilion

We hereby submit the following proposal in accordance with the specifications listed below for acceptance within 14 days.

DESCRIPTION:

1. Material, labor, and equipment to add a new catch basin on Maple Street and connect to existing catch basin as per the attached drawings. The connection of the (2) existing drain basins at the Splash Pad are included.

ADD.....\$29,914.00

EXCLUSIONS:

- Premium time
- Taxes
- Repair or replacement of stamped asphalt
- Seeding

Date of Acceptance: 02/05/2024

By: [Signature]
Customer

By: [Signature]
Mark J. Safreed
Westerheide Construction Company

1120 Milligan Ct.
Sidney, OH 45365

Office: 937-492-7432
Fax: 937-492-4611

www.westerheidecc.com
mark@westerheidecc.com

Kleinfelder
 Villiage of Covington
 Schoolhouse Park Pavllion

\$ 120.00 Labor Rate

PR 001 Storm Sewer Add

ITEM AND DISCRPTION	UNIT QNTY	UNIT COST	LABOR HOURS	MTRL COST	SUBS COST	LABOR COST	TOTAL COST
MCC	1	21,188.00			21188	-	21,188.00
Staking	1	1,000.00			1000	-	1,000.00
Curb Repair LF	12	30.00			360	-	360.00
Sidewalk Repair SF	120	7.50			900	-	900.00
Asphalt Repair	1	2,000.00			2000	-	2,000.00
Barriers	1	100.00	2	100		240	340.00
Contingency				0		-	-
Tax	25,788.00	7%					
Bond Increase	25,788.00	0.01		257.88		-	257.88
Mark up	25,788.00	15%		3868.20		-	3,868.20
Rounding	1	-0.08			-0.08	-	(0.08)
Total =		\$29,914.00					



PROPOSAL

TO: Westerheide Construction Co.
Attn: Mark Safreed
1120 Milligan Court
Sidney, Ohio 45365

DATE: December 14, 2023

JOB NAME: Covington Schoolhouse
Park Crosswalk Catch Basin

ENGINEER: Poggemeyer Design Group

DATE OF PLANS:

We propose to furnish the necessary labor, equipment, and materials to perform the following:

STORM SEWER

1. Core into existing catch basin and install 6" Kor-n-seal Boot.
2. Furnish and install 350' of 6" SDR 35 pipe.
3. Furnish and install Curb Inlet Type 3A. Curb and asphalt repair by others.
4. Connect new storm sewer to 2 existing drain basins.
5. Bed and backfill pipe as required.


FOR THE SUM OF: \$21,188.00

NOTES:

*Prevailing Wage and Tax Exempt


NOT INCLUDED IN PROPOSAL

1. Permits and Fees
2. Layout and Staking
3. Concrete Curb and Walk Repair
4. Asphalt Repair
5. Seeding



**PROPOSED
CROSS WALK CATCH BASIN**

PROP. CATCH BASIN
TOP=926.98 OR EXIST. TOP OF PAVEMENT
FL 6" S=925.59



**VILLAGE OF COVINGTON
SCHOOLHOUSE PARK PHASE I SITE**

25 N. GRANT ST., COVINGTON, OH 45318

CORE DRILL EXIST. CURB INLET
INSTALL WATER TIGHT BOOT
FL 6" S=925.00

CONTRACTOR NOT TO
DAMAGE EXIST. PLAYGROUND
PAD OR FOUNDATION

297' OF 6" STM. @ 0.2%

(2) 6" ~45' BEND

(2) 6" ~45' BEND